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ESTIMATE RUN 05/07/2001

ESTIMATE SUMMARY 07:02:30

CONTID: C11985         ESTIMATE NO: 0003 PROG 1999

PCN: 11985-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. 6 PHILLIPS CO. PERCENT TIME:

PROJECT NO: STA C370-004                  

U.S. 6 PHILIPS CO.

NAME OF ROAD:  

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 04/28/2001 DATE TIME STARTED 02/12/2001

20 SO. SUNSET STREET DATE LET 11/30/2000 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 12/06/2000 DATE TIME STOPPED 10/03/2001

 DATE CONTRACT EXECUTED 12/26/2000 DATE ACCEPTED 10/03/2001

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 02/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,693,470.80 PARTICIPATING $ $ 622,979.49

AWARD PROJECT AMT: 7,033,260.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,157.19

SECURITIES ENCUMBERED 6,157.19

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.92

WORK DAYS

WORK DAYS

12.37%

6,742,019.17

622,979.49

622,979.49

622,979.49

$

$

$

$

951,451.63

0.00

951,451.63

0.00

951,451.63

-11,084.27

11,084.27

951,451.63

0.00

AMOUNT DUE 951,451.63 622,979.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 622,979.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

15.5 TIME ALLOW: 120

ORIG TIME ALLOW: 110
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BLADING 132.000

15.000

203-01500  
 

206.000

HOUR

68.00000 9,996.00147.000

1,020.00

0006 REM CURB AND GUTTER CMO NO. 3 0.000

1,054.000

202-00203  
 

1,378.000

LF  

1.50000 1,581.001,054.000

1,581.00

0007 REM ASPHALT MAT CMO NO. 3 0.000

0.000

202-00220  
 

2,213.000

SY  

2.30000 0.000.000

0.00

0010 RESET MARKER 0.000

0.000

210-00060  
 

4.000

EACH

55.00000 0.000.000

0.00

0015 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.900

ACRE

1,400.00000 0.000.000

0.00

0020 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

2.900

ACRE

1,400.00000 0.000.000

0.00

0025 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

435.000

LB  

4.00000 0.000.000

0.00

0026 ABC (CL 5) CMO NO.3 0.000

0.000

304-05000  
 

0.000

TON 

15.00000 0.000.000

0.00

0030 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 774.530

0.000

304-07009  
 

6,384.230

TON 

10.50000 8,132.57774.530

0.00

0033 ADDED ITEM (DOLLAR)/ ABC CL 7 (SPECIAL) PRICE 
REDUCTION CMO #5

0.000

0.000

900-00006  
 

-6,829.200

DOL 

1.00000 0.000.000

0.00

0035 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

136.650

TON 

200.00000 0.000.000

0.00
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT)(75)(PG 
58-22) 

128.320

0.000

403-36347  
 

3,668.460

TON 

76.00000 9,752.32128.320

0.00

0045 *CONCRETE PAVEMENT (8 INCH) 0.000

15,827.000

412-00800  
 

288,305.020

SY  

19.52000 308,943.0415,827.000

308,943.04

0047 C AND G TY 2 II-B CMO NO.3 0.000

0.000

609-21020  
 

932.000

LF  

15.31000 0.000.000

0.00

0048 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR AIR CONTENT 0.000

0.000

900-00006  
 

-176.000

DOL 

1.00000 0.000.000

0.00

0050 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

272.000

EACH

34.00000 0.000.000

0.00

0055 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

206.000

EACH

37.00000 0.000.000

0.00

0060 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

4.000

EACH

96.00000 0.000.000

0.00

0065 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.800

L S 

26,000.00000 0.000.000

0.00

0070 *MOBILIZATION 0.000

0.400

626-00000  
 

0.800

L S 

425,000.00000 170,000.000.400

170,000.00

0075 *PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

15,000.00000 3,750.000.250

3,750.00

0080 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

647.000

GAL 

105.00000 0.000.000

0.00
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 *FLAGGING 291.500

1,454.500

630-00000  
 

10,907.000

HOUR

23.50000 41,031.001,746.000

34,180.75

0095 *PILOT CAR OPERATION 86.000

87.000

630-00001  
 

2,677.000

HOUR

39.50000 6,833.50173.000

3,436.50

0100 *TRAFFIC CONTROL SUPERVISOR 10.000

26.000

630-00002  
 

161.000

DAY 

400.00000 14,400.0036.000

10,400.00

0105 *TRAFFIC CONTROL INSPECTION 15.000

8.000

630-00007  
 

56.000

DAY 

130.00000 2,990.0023.000

1,040.00

0110 *FLAGGING STATION LIGHT 1.000

0.000

630-80305  
 

4.000

EACH

530.00000 530.001.000

0.00

0115 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

0.000

630-80336  
 

36.000

EACH

320.00000 960.003.000

0.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000

0.000

630-80341  
 

20.000

EACH

107.00000 963.009.000

0.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000

26.500

630-80342  
 

182.000

EACH

133.00000 7,248.5054.500

3,524.50

0130 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

7,500.00000 7,500.001.000

0.00

0135 *DRUM CHANNELIZING DEVICE 25.000

275.000

630-80360  
 

800.000

EACH

37.00000 11,100.00300.000

10,175.00

0140 *TRAFFIC CONE 0.000

100.000

630-80380  
 

200.000

EACH

11.00000 1,100.00100.000

1,100.00
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-480.230

F A 

1.00000 0.000.000

0.00

0155 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

230,921.840

F A 

1.00000 0.000.000

0.00

0160 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0170 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A INCENTIVE SMOOTHNESS 0.000

0.000

700-70014  
 

16,716.000

F A 

1.00000 0.000.000

0.00

0176 CONST SURVEYING CMO NO. 3 0.000

0.000

625-00000  
 

1.000

L S 

1,405.00000 0.000.000

0.00

0177 MOBILIZATION (W/O AUTOPAY) CMO NO. 3 0.000

0.000

626-00100  
 

1.000

L S 

17,749.00000 0.000.000

0.00

0178 PUBLIC INFO SERVICES CMO NO. 3 0.000

0.250

626-01000  
 

1.000

L S 

810.00000 202.500.250

202.50

0179 F/A CONC INCENTIVE PYMT CMO NO. 3 0.000

0.000

700-70013  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0261 FIELD OFFICE (CL 1) CMO NO. 3 0.000

0.000

620-00001  
 

1.000

EACH

379.00000 0.000.000

0.00

CAT 607,013.43549,353.297,288,401.60CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE A-28-Z 

0180 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0185 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,242.000

746.000

203-00060  
 

2,658.000

CY  

12.00000 23,856.001,988.000

8,952.00

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

200.00000 0.000.000

0.00

0195 CONCRETE CLASS D (WALL) 33.000

3.600

601-03050  
 

36.600

CY  

280.00000 10,248.0036.600

1,008.00

0200 REINFORCING STEEL 0.000

3,224.000

602-00000  
 

3,224.000

LB  

0.95000 3,062.803,224.000

3,062.80

0205 15X5 FOOT CONCRETE BOX CULVERT (PRECAST) 176.000

0.000

603-71505  
 

176.000

LF  

760.00000 133,760.00176.000

0.00

0210 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

2.000

EACH

96.00000 0.000.000

0.00

0215 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.100

L S 

26,000.00000 0.000.000

0.00

0266 FIELD LAB (CL 2) CMO NO. 3 0.000

0.000

620-00012  
 

1.000

EACH

379.00000 0.000.000

0.00
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE A-28-Z 

0280 *MOBILIZATION 0.000

0.050

626-00000  
 

0.100

L S 

425,000.00000 21,250.000.050

21,250.00

CAT 203,176.8034,272.80235,637.80CURRENT AMT0300 $ $ $

CAT NO0301 CONCRETE BOX CULVERT 

0220 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0225 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 724.000

434.000

203-00060  
 

1,502.000

CY  

12.00000 13,896.001,158.000

5,208.00

0230 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

200.00000 0.000.000

0.00

0235 CONCRETE CLASS D (WALL) 0.000

37.600

601-03050  
 

37.600

CY  

280.00000 10,528.0037.600

10,528.00

0240 REINFORCING STEEL 0.000

2,492.000

602-00000  
 

2,492.000

LB  

0.95000 2,367.402,492.000

2,367.40

0245 8X5 FOOT CONCRETE BOX CULVERT (PRECAST) 192.000

0.000

603-70805  
 

192.000

LF  

340.00000 65,280.00192.000

0.00

0250 DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

2.000

EACH

96.00000 0.000.000

0.00

0255 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.100

L S 

26,000.00000 0.000.000

0.00

0285 *MOBILIZATION 0.000

0.050

626-00000  
 

0.100

L S 

425,000.00000 21,250.000.050

21,250.00

CAT 124,321.4039,353.40152,491.40CURRENT AMT0301 $ $ $
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PCN: 11985-BID    ESTIMATE RUN 05/07/2001

PROJECT: STA C370-004                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:02:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCION ENGINEERING BID ITEMS 

0260 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,800.00000 8,800.001.000

0.00

0265 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

0270 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

640.00000 640.001.000

0.00

0275 F/A LONG DISTANCE PHONE SERVICE 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 16,940.000.0016,940.00CURRENT AMT0400 $ $ $

$ 951,451.63622,979.49$7,693,470.80$CURRENT AMTPROJECT TOTAL


